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ORLANDO PARTNERING TEAM MEETING MINUTES 

Date: 
Location: 
Team Leader: 
Scribe : 
Gatekeeper/Tirnekeeper: 

ATTENDEES 

OPT Members 
Wayne Hansel 
John Kaiser 
Mac McNeil 
John Mitchell 
Nancy Rodriguez 

October 15-16, 1996 
Atlanta, GA 
Nancy Rodriguez 
Wayne Hansel 
John Kaiser 

Support Members 
Barbara Nwokikc 
Eric Nuzie (Tier II) 
Anne Marie Lyddy (Facilitator) 

Guests 

ATTACHMENTS DISCUSSED AT MEETING 

1. 11ST/TR Update and Status 
2. Tier II minutes for June 96 
3. Bechtel's letter on OU4, ABB Response Oct. 96 
4. Letter Report for Study Areas 8 and 22 
5. Technical Memorandum Site Screening Investigation Study Area 27, 39, 40, 48, 50 
7. Facilitator handout 
8. PAH Approach handout. 
9. Well Abandonment handout 
10. Parcel Review Table 
11. BCP Abstract 
12. Chapter 62-770, Guidance for CARs and NFAs and Monitoring Only, Flowcharts 
13. Tank RAM for first group of tank pulls 

OCTOBER 15, 1996 

Meeting began at 0800 with check in and reading of OPT Mission, Vision, Ground Rules. 
John M. had a good vacation and Wayne H. trip to Michigan was nice. 

UST/IR Update and Transfer Status 

John K handed out the IR/UST update. The EIS and ROD have been finalized and are in the signature 
chain for final approval. FOST for Capehart is waiting for ROD. 

0114 Update 

Long discussion about 13echters letter suggesting additional things to consider at OU4. 
Results: 

• Meeting will be held next week to discuss OU 4 with CURT Team and Bechtel. 
• Tn the future such actions should be discussed and approved by OPT. 
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Study Areas 

• SA 39 & 40 - (dtation Item)  OPT directed ABB to correlate RAD hits to TSS. 
• SA 27 - (Action Item)  PAH workplan to be refined for sites with PAH that exceed reuse action 

levels. 
• SA 50 - (DecisionLThe  OPT agreed with ABB recommendations and approved site as NFA for 1R. 

However there is still some tank work to be completed. 
• SA 48 - (Action Item)  OPT directed ABB to resample wells with exceed action levels. 
• SA 52 - (Action Item)  OPT directed ABB to post site and do work plan to delinated soil and GW 

contamination-SA 22 - ADD hand out Tech Letter recommending site as NFA. The OPT decided to 
defer discussing site until the November meeting. 

• SA 8 - (Decision)  ABB handed out Tech Letter wh ich recommended NFA. Resampling results were 
below action Levels and OPT approved NFA. 

Facilitator Training 

Anne Marie provided us with a handout and we watched a video on Paradigm shifting. See handout. 

Utilities : Lease with right to access 

• Wayne 14. presented format for the FOSL and EDSL to lease those utilities at McCoy Annex the will 
not be transferred at part of Cape hart Housing Parcel. FOSL state that the only environmental 
concerns with actual utilities is the cement asbestos pipe in the water system and the Oil in the 
transformers. Even though all of the PCB oil has been removed from the base. Maps and tables 
showing all of our tank and Study Area locations and their current status where included at 
environmental concerns in adjacent property. (Decilnion.Aclionitens)  The OPT approved the 
format'. and FDEP asked a copy and the EPA asked for 2 copies of the final FOSL and EBSL 

Approach to PAHs 

John Kaiser presented proposed for additional sampling to delineate PAH site. (4ction Item)  OPT de-
cided that John K. should refine the workplan to only sample those sites which exceed their reuse action 
levels. 

Well Abandonment 

John Kaiser presented a table which listed wells currently installed and went through list and 
recommended which wells should be removed_ Mac M. asked what was to be gained by pulling wells 
before property is ready to transfer. John said not much but the work could be complete and worked into 
schedule. (Decision) OPT decided that wells in parcels ready the be transferred could be removed. 

OU1 & Group 1, 2, and 3 Response to comments. 

All response to comments were resolved. 

OCTOBER 16, 1995 

Parcel Review Table 

Wayne H. went through table used to brief CRA and base CO to update parcel status. 
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BCP Abstract 

Wayne 1-1. led review of 95 BCP Abstract to update it for 96 submittal. Wayne H. was to update Abstract 
and FAX out for review prior to submittal_ 

Training: Chapter 62-770 

John M. handed out copies of Chapter 62-770, flow charts and Guidance tin. CABs and NFAs and 
Monitoring Only. He gave current status of rule which is currently being updated to include Risk 
considerations. 

Process to Closeout Tanks and OPT UST review. 

John K. handed out RAM for first tank pulls and lead discussion of when OPT wished to review and be 
involved in tank program. OPT decided that tank CARS and RAPs should presented to the OPT and 
discussed like IR site screening work plans are. 

OPT ACTION ITEMS FROM PREVIOUS MEETINGS 

No. Mtg Topic Assign Action / Discussion / Decision 	 Due Complete 

53 9607 IR JK Add SA-39, 40 will be resampled and results provided in 	10/15/96 
a draft tech memo. SA-46 is NFA and the report will be 
placed in the Final Site Screening Report. 

10/15/96 

55 9608 IR WH Contact COE about installing wells or doing CPT to top of 
the Hawthorn on GOAA property south of Hamdon 
Annex. 

61 9609 IR JK Send 01)4 data to CURT and input on possible 	 10/15/96 
technologies 

9/30/96 

62 9609 IR BN Schedule meeting between ABB and CURT 
63 9609 MISC WH Update address list include Nick U., Barbara and Capt. 

Yesensky. 
84 9609 IR NR/JM Review ABB's response to comments draft RI report OU1 

and let JK know if we don't agree with any of the 
responses. 

65 9609 IR JM Send copies of Site Screening Investigations for SA 48 
and 52 to OPT. 

66 9609 IR JM Check distance of well adjacent to the lake 
67 9609 MISC JM Success Story; OPT communication with other teams. 
68 9609 MISC VVH Success Story. FOST/FOSL actions 
69 9609 MISC JK Success Story: UST funding and priorities. 
70 9609 MISC WH Inform Team Leader if any agenda/special interest from 

the City to be Included In debrief session. 

OPT ACTION ITEMS FROM THIS MEETING 

71 9810 IR JK Correlate RAD hits with TSS 
72 9610 IR JK Refine PAH workplan to site that exceed reuse action 

levels. 
73 8610 IR OPT NFA for SA50 approved 
74 9610 IR JK Resample well with exceedances at SA 48 
75 9610 IR JK Post site and delinate soil and GW contamination 
76 9610 IR OPT Approved NFA SA 8 
77 9610 MISC' OPT Approved FOSL format to lease utilities at McCoy 
78 9610 MISC WH Send final of Utilities FOSL to JM and NR 
79 9610 IR JK Refine PAH workplan to site which exceed reuse action 

levels 
80 9610 IR JK Remove wells when parcel is ready to transfer 
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